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Planning Milestone Completed
Purpose, need and objective CCWD
Project Description CCWD
Alternatives CCWD
Engineering 
Community Outreach CCWD

Environmental (CEQA, NEPA)
CCWD, USBR, USFWS, 
NMFS, CADFG, USACE

Mitigation Wildlands, DWR 

Land (Entitlement, Access)

Wildlands, DWR, Landowners 
Adjacent to Project, USBR, 
USACE

Construction CCWD, Carollo Engineers
Fiscal (Total cost, funding sourc CCWD, DWR
Schedule CCWD

Enivronmental Documentation Milestone Completed

Initial Study and Negative 
Mitigated Declaration 
(ISNMD) 29-Nov-06 complete CCWD Board of Directors
Notice of Determination 30-Nov-06 complete CCWD Board of Directors

complete
Environmental Assesment/ 
Finding of No Significant 
Impact complete
Action Specific 
Implementation Plan complete CCWD
Endangered Species Act complete

State Historic Preservation Office complete

Design Milestone Completed DWR ($0.96 M)
Preliminary Design
30% Design
100% Design

Phase 1
Advertise Phase 1 – Pipeline 
Construction Contract Jul-08 complete CCWD
Award Phase 1 - Pipeline 
Construction Contract Sep-08 complete CCWD 
Issue Contractor Notice to 
Proceed Oct-08 complete CCWD

Phase 2 DWR ($0.7 M)

Permits Milestone Completed
DWR ($299,502 TOTAL - 
both CEQA/NEPA) $68,122 $68,122

CEQA  

Contra Costa Canal Levee Elimination and Flood Mitigation Project

National Environmental Protection Act (NEPA)

California Environmental Quality Act (CEQA)

Jan-00 Jan-04
CCWD,CALFED, EPA , 
DWR



Central Valley Regional Water 
Quality Control Board 401 
Permit 26-Mar-07 complete DWR $40,872 $40,872
CA Department of Fish and 
Game 1600 Permit 18-Sep-07 complete DWR $6,400 $6,400 CCWD & DFG
CA Department of Fish and 
Game 2081 Permit 26-Oct-07 complete DWR $1,250 $1,250 CCWD & DFG
Central Valley Regional Water 
Quality Control Board 
Dewatering Permit 16-Jun-09 complete DWR $4,600 $4,600 CCWD & CV RWQCB

NEPA
US Army Corps of Engineers 
404 Permit 1-Aug-07 complete DWR CCWD & USACE
National Marine Fisheries 
Letters of Concurrence 11-Jun-07 complete DWR NMFS
US Fish and Wildlife 
Coordination Act Letter 1-Jul-07 complete DWR CCWD & USFWS
US Bureau of 
Reclamation/WAPA NEPA 
EA/FONSI 1-Jul-07 complete DWR $15,000 $15,000 CCWD & USACE
US Fish and Wildlife 
Biological Opinion 15-Nov-08 complete DWR USFWS

State Historic 
Preservation Office Memorandum of Agreement 17-Oct-07 complete DWR

Land Milestone Completed
Access
Dewatering Area
Construction lay-down

Mitigation Milestone Completed $1,636,636 $1,636,637
CCWD & Wildlands Holland 
Tract Mitigation Agreement Oct-04 15-Oct-07 complete

CCWD, SWRCB ($0.3 
M) CCWD & DFG

Phase 1& Phase 2 Wildlands 
Construction Sep-09 Dec-09 complete CCWD, DWR Wildlands, DFG
Endowment DWR ($0.98 M) Wildlife Heritage Foundation

Construction In Progress $8,752,000

Phase 1 Oct-08 Nov-09 complete CCWD, DWR ($6M) CCWD and Brown & Caldwell
Pre construction Biological Survey
Initial Mobilization Oct-08 complete DWR $150,000
Install Isolation Plates in 
Marsh Creek Siphon Oct-08 complete DWR $17,000
Clear & Grub Levees Oct-08 complete DWR $65,000
Second Mobilization Apr-09 complete DWR $103,000
Install Cofferdams for Canal 
Isolation Apr-09 complete DWR $800,000
Install Dewatering System Apr-09 complete DWR $250,000

Install Bypass Pump System May-09 complete DWR $1,050,000
Unwater Canal May-09 complete DWR $75,000
Demolish Levees and Grade 
Canal May-09 complete DWR $475,000

Install 10-foot diamenter 
Pipeline Jun-09 complete

CCWD ($1.6 M), 
SWRCB ($1.5M), USBR 
($0.2 M) $3,290,000

Install Sheet Piles and Jet 
Grouting at Pumping Plant 1 Jul-09 complete DWR $1,100,000

$1,636,636 $1,636,637



Construct Transition Structure 
at Marsh Creek Siphon Sep-09 complete DWR $150,000
Final Grading and Remaining 
Improvements Sep-09 complete DWR $1,152,000
Demobilization Nov-09 complete DWR $75,000

Phase 2

Secure Funding In progress Dec-10
CCWD, Prop 50, Prop 
84, ARRA $45,377,446

Planning, Design, 
Construction Administration Sep-10 $2,968,618
Easements and Land 
Agreements Sep-10 $150,000
Pre construction Biological 
Survey
Mobilization $120,000
Bypass Pumping & Power $1,500,000
Marsh Creek Crossing $1,500,000
Sellers Road Crossing $400,000
Little Dutch Slough Crossing $250,000
Pipeline Construction $24,000,000
Transition Structure at End $390,000
WAPA Relocation $160,000
Import Fill Material $1,128,000
PP1 Modifications $1,000,000
Contingency $3,855,348
Overhead & Profit $7,955,480
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